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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: December 15, 1995
:3ubject: North Shore Group Site, Chicago, Illinois

From: Steve Faryan, OSC, U.S. EPA, Region 5, KERB
TO: T. Johnson, U.S. SPA, OSWER PAX 703-603-9107

R. Karl, Chief, U.S. EPA, SERB FAX 312-353-9176
D. Bruce, Chief, RS II, U.S. EPA, KERB FAX 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS FAX 312-353-9176
M. Barman, U.S. EPA, ORC PAX 312-886-7160
S. Adams, IBPA FAX 217-782-3258
J. Schuessler, City of Chicago FAX 312-744-5272

1POLREP No.: POLRSP 5
Reporting Period: December 5 through December 14, 1995
Site No.: VE
Delivery Order No.: 5001-05-377 Smith Environmental
Response Authority: CBRCLA Removal Action (Time Critical)
CBRCLIS NO.: Not Applicable
NPL Statue: Not on the NPL
State Notification: IBPA Notified
Action Memorandum status: Approved
Start Date-. October 17, 1995

81 te Informationi The North Shore Group site is an abandoned 4-
fitory building containing scattered containers of pesticides and
isolvents (see polrep 1 for more detailed information) .

Current Situation: Removal activities continued throughout this
reporting period. Weather conditions throughout this reporting
period: -10° to 40*F, with occasional snowing.

Keaoval Activities To Datei The removal of the 2000 gallon UST was
completed. A second UST (500 gallon capacity) was discovered just
south of the first UST and was removed. Bofch USTs were
decontaminated and cut up. Herbicides containing 2,4,5-T were lab
packed separately from other pesticides. All lab pack drums were
labeled properly, loaded onto a truck, and transported to Clean
Harbors, Chicago, IL for future incineration. Solidified non-
regulated material, crushed containers/drums and PPE was loaded
into two rolloff boxes. Dyes were composited into two drums.
Scrap metal was cut up and loaded into a rolloff box. Off-hours
securtiy continued. A fence was installed around the yard of the
site to restrict access. Demobilization and decontamination of
equipment was begun.

Enforcement: The owners and operators of the North Shore site have
been located and have been served Notice Letters and I04(e)
information request letters.

>v«l Activities: See FOLREP 1.



B?«xt

Complete Disposal of all hazardous material.

Complete demobilization equipment, supplies, and personnel.

Key issues: Large quantities of asbestos remain in the building
and will have to be removed prior to demolition. The City of
Chicago will remove the asbestos material prior to building
demolition.

Cost Information:

ERGS Contractor
TAT Contractor
U.S. EPA

*
**

Costs To Date
$191,143*
$ 14,316
$ 22,410**

as of December 13, 1995
as of December 13, 1995

Ceiling
$200,000
$ 17,500
$ 25,000

Disposition of Wastes;

H»«t«tri*m

Pesticides, liquid

Pesticides, solid

Pesticides,
aerosols

Arsenic crioxide

Quantity

1862 Ib
(17 drums)

2244 Ib
(21 drums)

341 Ib.
(3 drums)

237 Ib.
(2 drums)

D»t« Shipped
Off 3it«

12-08-95

12-08-95

12-08-95

12-08-95

Disposal Faaility

Clean Harbors,
Chicago, IL

Clean Harbors,
Chicago, IL

Clean Harbors,
Chicago, IL

Clean Harbors,
Chicago, IL

Trtatmftnt

incineration

incineration "*

incineration

incineration

!«»


